



Lab: Elicit Requirements Using AI

Estimated duration: 30–40 minutes

Learning Objectives

After completing this lab, you will be able to:

1. Identify and classify requirements as **Business**, **Functional**, **Non-Functional**, or **Transition**.
2. Use **Generative AI tools** to analyze stakeholder conversations and extract structured project information.
3. Generate an activity timeline and risk list based on categorized requirements.
4. Apply AI-assisted techniques to accelerate project planning and stakeholder analysis.

Part I: Introduction – The Situation

You are the new project manager for **Fleet Ease Logistics**, inheriting the **Delivery Scheduling App** project after the previous manager's departure.

The **Sponsor** needs three deliverables before the next executive review meeting:

1. A clear **requirements overview**, categorized as *Business*, *Functional*, *Non-Functional*, and *Transition*.
2. A proposed **activity breakdown**, showing the sequence of work and recommended durations.
3. A **risk list**, including probability, impact, and potential responses.

Because time is short, you decide to leverage **Generative AI** to help analyze stakeholder notes, summarize requirements, and generate draft deliverables for your Sponsor's approval.

Use any of these AI tools for this lab:

- ChatGPT
- Microsoft Copilot
- Google Gemini
- Claude.ai

Part II: Review Transcript – Eliciting Requirements

Participants

- **Nora (Outgoing Project Manager):** Facilitates the discussion and documents results.
- **Sam (Sponsor, VP of Operations):** Accountable for project success.
- **Priya (IT Lead):** Responsible for integration, security, and uptime.
- **Lena (Customer Experience Lead):** Oversees customer notifications and satisfaction.
- **Diego (Dispatch Lead):** Manages dispatch operations and scheduling.
- **Cal (Driver Representative):** Represents driver workflow and usability.

Context

This transcript captures a handover meeting led by **Nora**, the outgoing project manager. She meets with the Sponsor and key stakeholders to confirm remaining requirements and outline expectations for her successor — you.

Meeting Transcript

Nora: Thanks, everyone, for joining today. I want to make sure the incoming project manager has everything they need. Let's review our goals, requirements, and any remaining risks before I transition out.

Sam: Sounds good, Nora. We're short on time, so clarity is key.

Nora: Perfect. Let's start with the overall purpose of the Delivery Scheduling App. What do we want this system to achieve?

Diego: Our biggest issue is missed delivery windows. Dispatchers can't react quickly when traffic changes. We need real-time route optimization so we can adjust schedules immediately.

Cal: I agree. Drivers need push notifications when routes change, and the app should still work offline in areas with poor connectivity.

Lena: On the customer side, we need accurate delivery times and reliable notifications. Customers lose trust when updates don't go out on time.

Priya: Integration is also critical. The app must connect seamlessly with our ERP and dispatch platforms, meet security standards, and maintain 99.9% uptime. Data must be encrypted at all times.

Nora: Good — so we have goals around real-time optimization, customer visibility, and reliability. Let's define how success will be measured.

Sam: We've agreed on three key metrics: reduce late deliveries by 20%, improve customer satisfaction by 15%, and increase dispatcher productivity by 25%.

Nora: Excellent. Let's talk about the implementation phase — what will it take to make this happen?

Priya: We'll need data migration from the legacy system, a 30-day pilot before full rollout, and a rollback plan in case of major issues.

Lena: Training is also important — drivers and dispatchers must know how to use the new interface. We'll need helpdesk support during rollout.

Cal: Right, and the driver interface should stay simple. One tap to acknowledge updates, nothing complicated.

Diego: Dispatchers also want a performance dashboard to monitor delivery efficiency in real time.

Nora: Great — these are solid points. I'll make sure the new PM organizes everything into clear deliverables: categorized requirements, an activity timeline, and a risk list.

Sam: Perfect. The foundation is strong — we just need it structured. Thanks, Nora. This handoff will make it much easier for the next manager to ramp up quickly.

Part III: Step 1 – Identify and Classify Requirements

You'll now use Generative AI to review Nora's transcript and identify all project requirements.

Your goal is to classify each as **Business**, **Functional**, **Non-Functional**, or **Transition**.

Important: Do not rewrite or invent requirements — use only what's expressed in the dialogue.

Prompt for Part III

I am taking on management of this project. From the stakeholder meeting transcript below, identify the project's key requirements and classify each as Business, Functional, Non-Functional, or Transition. Identify in tabular format.

Make each requirement concise and measurable if possible.

Transcript: [Paste text from Part II here]

Part IV: Step 2 – Create the Activity Timeline

Once you've identified the requirements, the Sponsor needs to understand the logical sequence of work.

Use AI to organize the requirements into an **activity timeline** that includes durations and dependencies.

Prompt for Part IV

Based on the categorized requirements, create a project activity timeline showing the sequence of major activities, estimated durations (in weeks), and any dependencies.

Group activities under clear phases such as Planning, Design, Development, Testing, Pilot, and Launch.

Present the results in a simple table.

Part V: Step 3 – Identify and Analyze Risks

The Sponsor wants a list of **project risks** with probability, impact, and recommended responses.

Use Generative AI to generate this list from the project context.

Prompt for Part V

From the project requirements and implementation context, list the top 8–10 project risks.

For each risk, include:

- Risk Description
- Probability (Low, Medium, or High)
- Impact (Low, Medium, or High)
- Recommended Response (one sentence)

Present your results in a clear table format.

Summary and Reflection

In this lab, you saw how **Generative AI** can accelerate requirements analysis and planning.

AI helped convert stakeholder conversations into structured outputs — categorized requirements, an activity plan, and a risk list — saving valuable time for a new project manager stepping into an ongoing initiative.

However, remember that AI is a **collaborator**, not a substitute for professional judgment.

Always verify outputs with stakeholders.

Confirm accuracy and ensure alignment with organizational goals.

Compare results across tools such as ChatGPT, Gemini, or Copilot to understand how prompt wording, context, and model design affect outcomes.

Developing these skills will help you work more efficiently and confidently as a modern analyst or project manager.

Author(s)

Daniel Yeomans

© SkillUp

Materials may not be reproduced in whole or in part without written permission from SkillUp.