

Your grade: 100%

Your latest: 100% • Your highest: 100% • To pass you need at least 60%. We keep your highest score.

Reset item →

1. Which of the following best describes the role of a non-Project Manager during the Planning process group? 1 / 1 point

- ☐ Performing Quality Assurance (QA) audits.
- ☐ Developing the Project Charter and authorizing the project.
- ☒ Supporting the planning effort as a core team member or leading selected Work Breakdown Structure (WBS) activities.
- ☐ Accepting final deliverables as part of the closing process.

Correct
Non-Project Managers may take active roles in Planning by serving on the core team, providing requirements, and even leading work packages. In these cases, they essentially act as the Project Manager for that portion of work.

2. During Monitoring and Controlling, which activity might a non-Project Manager be directly responsible for? 1 / 1 point

- ☒ Providing status reports and participating in Quality Control (QC) activities.
- ☐ Conducting stakeholder communications planning.
- ☐ Authorizing procurement contracts.
- ☐ Creating the Work Breakdown Structure (WBS).

Correct
Non-Project Managers often provide accurate status updates, assist with Quality Control checks, and even accept deliverables as users or customers.

3. Which statement best explains the purpose of a Requirements Traceability Matrix (RTM)? 1 / 1 point

- ☐ It summarizes lessons learned at project close-out.
- ☐ It defines the high-level scope and authorizes the project to proceed.
- ☐ It lists all project stakeholders and their communication preferences.
- ☒ It links requirements to deliverables to ensure nothing is overlooked.

Correct
The Requirements Traceability Matrix connects requirements with project deliverables, ensuring all needs are met and properly tracked. Non-Project Managers may help confirm items in their area are included.

4. Which statement best describes the relationship between the Project Manager (PM) and Business Analyst (BA) during the Initiation stage? 1 / 1 point

- ☐ The Project Manager performs stakeholder engagement, while the Business Analyst manages team resources.
- ☐ The Project Manager conducts lessons learned, while the Business Analyst handles procurement audits.
- ☒ The Project Manager formalizes the project with the Project Charter, while the Business Analyst identifies business needs and high-level requirements.
- ☐ The Project Manager validates requirements, and the Business Analyst approves the schedule and budget.

Correct
During Initiation, the Business Analyst conducts a needs assessment and identifies requirements, while the Project Manager creates the Charter and defines objectives and stakeholders.

5. How do Project Managers (PMs), Business Analysts (BAs), and non-Project Managers work together during the Closing stage? 1 / 1 point

- ☒ The Project Manager finalizes the project, the Business Analyst evaluates the solution, and non-Project Managers may support transitions and provide lessons learned.
- ☐ The Project Manager manages daily execution, the Business Analyst validates ongoing deliverables, and non-Project Managers report status.
- ☐ The Project Manager authorizes contracts, the Business Analyst defines stakeholder roles, and non-Project Managers approve budgets.
- ☐ The Project Manager creates the Work Breakdown Structure, the Business Analyst develops the Requirements Traceability Matrix, and non-Project Managers prepare requirements.

Correct
In Closing, the Project Manager ensures formal closure, the Business Analyst confirms the solution meets business needs, and non-Project Managers may participate in deliverable transitions, audits, and lessons learned.